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1. INTRODUCTION 

Search for Common Ground (SFCG), with funding from USAID, is implementing a multi-media, 

dialogue and policy project aimed at transforming the political culture in Nepal. The initiative centers 

on a 13-episode political television drama, Singha Durbar (Parliament House) and a 52-episode radio 

drama, Sthaniya Sarkar (Local Government). The project uses these two media products to catalyze 

dialogue among key stakeholders about policy issues, good governance, and collaborative leadership.  

 

The project runs through the period of January 3 2014 to January 2, 2016. 

 

As mentioned in the Cooperative Agreement, this Annual Work plan 2014 for the project Singha Durbar 

(SD) outlines the following: 
 

a) Anticipated staffing of key positions;  

b) Activities and events schedule, including performance milestones; 

c) Quarterly Activity Details 

d) Travel plans;  

e) Expenses (annual budget); 

f) Purchases including those subject to approval; and 

g) Event calendar of the radio and TV episodes to be broadcast.  

 

In addition, it also includes a section on: 

h) Anticipated sub-awardees; and 

i) Request for Presumptive Exemption. 

 

The work plan also outlines the request for modification of the Cooperative Agreement, in particular: 

 Changes in the Key Personnel; 

 Change in the payment system based on SFCG's provision of LOC; 

 Addition of the provision for anticipated project income; and  

 Request for presumptive exception.  

  



 

 

2. ANTICIPATED STAFFING OF KEY POSITIONS 

As per the Cooperative Agreement Section A.9, point #2, two position, namely (1) Project Manager/ 

Producer; and (2) Project Coordinator are designated as Key Personnel and are subject to USAID's AOR 

approval. 

 

SFCG|Nepal hereby requests the approval of the AOR for an amendment in the Key Personnel. 

 

For the effective implementation of the project, we propose a change of staff structuring.  

 We propose that the functions of Project Manager/Producer be split between two staff position (i) 

Producer, and (ii) Project Manager.  

 Make the Project Coordinator position redundant, as the Project Manager will cover those functions. 

 

This however, will not have any major cost implications. The changes will be within the allowed budget 

line flexibility, as per the provision of the Cooperative Agreement.  

   

Key Personnel: 

 

1. Producer:  The Producer, under the technical guidance and support from the Executive 

Producer and Assistant Producer, will work closely with the writers, director, production 

coordinator, casting coordinator, and other key people to ensure the timely and high quality 

production and broadcast of the TV drama. He will ensure that the storylines, scripts, and 

messaging are in line with the overall project objectives and results. Also work closely with the 

Senior Policy Researchers and the Senior Advisor to incorporate the contents from the Think 

Tank events and consultations in the television drama. 

 

Yubakar Raj Rajkarnikar, SFCG's Director of Programs will cover the role of Producer. His 

CV has already been submitted along with the proposal.  

 

We would like to request USAID's approval of Yubakar Raj Rajkarnikar as the Producer for 

Singha Durbar.  

 

2. Project Manager: The Project Manager will be responsible for managing overall 

implementation of project activities and ensuring that the project achieves its set goals and 

objectives. S/he will work closely with and with guidance from Senior Advisor, Country 

Director and Producer in managing the project. S/he will coordinate with radio producer, 

partner/s and senior policy researcher to ensure timely and quality delivery of project activities 

and deliverables.  

 

The Project Manager will be a full time position. SFCG is currently in the process of recruiting 

staff for this position. 

 

SFCG will submit the selected candidate for USAID's approval by end of March 2014. 

 

Expatriate Staff: 

 

1. Serena, Rix Tripathee, Senior Advisor [CV already submitted with proposal] 

The Senior Advisor, based in Kathmandu, will have oversight on content, ensuring that the 

scripts incorporate best practice in behavior change communication combined with the 

Common Ground Approach (CGA), and that the different parts of the project are integrated in 

terms of their messaging and meet the intended behavior change objectives.  

 

2. Michael Shipler, Regional Director, Asia 



 

 

The Asia Director, based in Washington D.C., will visit the project at least once to provide on-

site technical capacity. He will also ensure that the project yields quality results and meets 

USAID requirements and compliance on an ongoing basis. 

 

3. Sarah McLaughlin, Regional Manager, Asia 

The Regional Manager, based in Washington D.C., will provide support in writing and editing 

the project reports and help to ensure that the reports meet the USAID requirements and 

compliance. 

 

4. Deborah Jones, Executive Producer [CV already submitted with proposal] 

The Executive Producer, based in Washington D.C., will visit the project twice to lead the 

scriptwriters through the creative process from outline to final draft of the scripts. In addition, 

she will oversee the budgeting process with the production company, will supervise and 

approve the production schedule, and will approve the final edit of the episodes. Deborah Jones 

works for Common Ground Productions.  

 

 

National Staff: 

 

5. Rajendra Mulmi, Country Director-Nepal [CV included] 

The Country Director will provide overall leadership and guidance to the project team and 

ensure high quality and timely delivery of the outputs and deliverables. He will assure the 

overall management and implementation of the project including budgeting, timelines, and 

relations with partners. He will also provide his technical expertise on program design, capacity 

building of staff and partners, M&E and designing and facilitating workshops.  

 

6. Niresh Chapagain, Design, Monitoring and Evaluation (DM&E) Coordinator 

The DM&E Coordinator will be responsible for monitoring of the project activities, including 

pre- and post-surveys, FGDs, and audience listenership and viewership surveys; managing data 

collection and data analysis; and preparing monitoring reports. He will also oversee the final 

external evaluation.  

 

7. Supriya Sharma, Communications Associate 

The Communications Associate will be responsible for ensuring USAID's compliance on 

branding and marking. She will be responsible to fulfil all of project's communications and 

publicity needs, including press releases and press relations.   

 

New Recruitment: 

 

SFCG is currently recruiting for the following three positions SFCG|Nepal has also added one additional 

position of a Radio Drama Producer at 50% level of effort. 

 

8. Radio Drama Coordinator  

The Radio Drama Producer will work closely with the Antenna Foundation Nepal (AFN) and 

co-produce the radio drama Sthaniya Sarkar (SS). S/he will work closely with the producer, 

director and writers at AFN to ensure that the storylines, scripts and messaging of SS are in line 

with the project objectives and that the production is of highest quality.  

 

SFCG has already hired Bhabha Sagar Ghimire as the Radio Drama Coordinator. 

 

The following two positions will be added on a needs basis.   

 



 

 

9. Policy Researcher 

The Policy Researcher will be responsible for the policy stream of the project, including: 

facilitating collaborative policy dialogue, producing policy papers, research, advising the drama 

teams on governance content, and building relationships with leaders in government and other 

sectors. Since the manager who is being recruited has significant experience in policy writing, 

this position may become redundant. In that case, responsibilities of this role will be assumed 

by the Manager, utilizing Consultant advisors and researchers.   

 

10. Program Associate 

The Program Associate will primarily assist the Project Manager in overall implementation of 

the project. S/he will be responsible for preparation and implementation of project activities 

and deliverables. S/he will also work closely with the Senior Program Advisor, Radio Drama 

Coordinator and the Producer in providing support in implementation of the project activities.  

 

Consultants: SFCG will recruit various consultants including script advisors, researchers, and 

translators to translate the scripts, throughout the duration of the project, including the Assistant 

Producer. 

 Stevan Buxt, Assistant Producer [CV already submitted with proposal] 

The Assistant Producer, based temporarily in Kathmandu for the production period, will 

supervise the production process on a daily basis to ensure that the project is on time and on 

budget.  He will build the capacity of members of the local production team as needed and will 

trouble shoots problems on the set.  Stevan Buxt is an independent highly experienced producer 

who has prior experience working on serial drama in Nepal, and thus was selected as a sole 

source expert at the time of proposal writing.  His details were included with the original 

proposal.   

 

 

  



 

 

3. ACTIVITY AND EVENTS SCHEDULE, INCLUDING 

PERFORMANCE MILESTONES – JANUARY 2014 – DECEMBER 2015 

Activity/Task 
Year 1 - 2014 Year 2 - 2015 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q1 Q2 Q3 Q4 

Start-up phase 

Staffing - project staff, 
consultant/s and sub-
award partners - 
Project Manager, 
Program Associate, 
Writers, Senior Policy 
Researcher, Assistant 
Producer 

   X                             

Staffing - Director of 
the television series 

            X                    

Staffing - selection of 
production partner 

            X                    

Staffing - Assistant 
Director, Director of 
Photography for the 
television series 

               X                 

Milestone: All staff 
positions and 
production team 
recruited 

               X                 

Planning meeting      X                            

DRR Plan submission 
(within 90 days of 
signing the contract) 

    X                            

  



 

 

Activity/Task 
Year 1 - 2014 Year 2 - 2015 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q1 Q2 Q3 Q4 

Activity Stream #1 – Curriculum Development 

Consultation 
Workshops in five 
districts 

       X  X                       

Radio Curriculum 
Summit 

      X                          

Television Curriculum 
Summit 

        X                        

Milestone: Curriculum 
Document ready for 
radio drama 

       X                          

Curriculum Document 
ready for television 
drama 

         X                        

Activity Stream #2 – Radio Drama "Sthaniya Sarkar" 

Selection of writers 
and writers workshop  

    X                           

Script Writing        X   X  X  X  X  X  X  X  X  X        

Script outline for first 
10 episodes 

      X                          

Milestone: Episode 
summary approval 
from USAID 

        X                        

Production of radio 
drama 

        X  X  X  X  X  X  X  X  X  X      

First 10 episodes ready 
by 

          X                      

Broadcast weekly                  X  X  X  X  X  X  X    

Publicity, 
communication 

           X  X  X  X  X  X  X  X    

Monitoring monthly 
FGDs  

              X  X  X  X  X  X  X    

Activity Stream #3 – Television Drama "Singha Durbar" 

Selection of writers 
and writers workshop 

    X                           

Writers Story Clinic            X                      

Writing and script 
testing 

         X  X  X  X                

Milestone: Episode 
summary approval  

           X                     

Pre-production               X  X            

Ready to shoot with all 
pre-production 
complete 

                   X             

Production Process                    X  X          

Post Production                      X        

Broadcast                           X  X     

Monitoring                            X  X    

 
 

                



 

 

Activity Stream #4 – Promotional Activities including social media 

Activity/Task 
Year 1 - 2014 Year 2 - 2015 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q1 Q2 Q3 Q4 

Market Research     X  X  X                        

Promotion for Radio 
Show 

        X  X  X  X  X  X  X  X  X  X      

Promotion for 
Television Show 

                      X  X  X   X   

Milestone: 
Appointment of Sub-
contractor for 
promotions 

      X                          

Milestone: 
Promotional material 
developed for SS 

         X                       

Promotional material 
developed for SD 

                         X       

Activity Stream #5 – Informing Policy: White Papers 

Consultation: National 
level Policy Think Tanks 
Forums 

      X  X  X  X                    

Milestone: Think Tank 
Forums completed 

            X                    

Policy Papers: research 
and writing (writing 
will be staggered with 
one completed every 2 
months) 

      X  X  X  X  X  X  X  X  X  X         

Release of Policy 
papers, launching 
events in Kathmandu  

                          X      

Policy paper wider 
dissemination 

                          X   X X  

Milestone: All policy 
paper disseminated 

                              X  

Activity Stream #6 – Outreach 

National Political 
Leaders Screenings and 
policy dialogues 

                          X  X    

Local Political Leaders 
Screenings and policy 
dialogues 

                          X  X    

Public Screenings                           X  X  X  

Distribution of DVDs                           X  X  X  

Mobilization of 
National Media  

                          X  X    

Street drama as 
outreach for Sthaniya 
Sarkar 

          X      

Uploading the episodes 
of Singha Durbar with 
English subtitles to 
Youtube 

             X  X   



 

 

Monitoring and Evaluation  

Activity/Task 
Year 1 - 2014 Year 2 - 2015 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q1 Q2 Q3 Q4 

Baseline/Market 
Survey Researched and 
Completed 

   X  X  X                      

Monitoring of radio 
show 

              X  X  X  X  X  X      

Monitoring of 
television show 

                         X   X    

Listenership and 
Viewership Survey 

                      X        X  

Monitoring of outreach 
activities 

                          X  X  X  

End-line survey                                X  

Reporting  

Quarterly Financial 
Reports submission 

      X      X      X      X  X  X  X  

Quarterly Progress 
Reports submission 

      X      X            X  X      

Annual Progress 
Reports 

                  X          X    

Final Report Within 60 days after the closure of the project.  

 
Note:  SFCG will provide advance notice about the types and timing of the outreach activities to 

USAID. 
 SFCG will share the results from all the surveys with USAID.  

 



 

 

4. ACTIVITY DETAILS 

Following section provide quarterly activity details for year one of the project.  

 

Quarter 1 – January – March 2014 

 

 Recruitment, planning, preparations – In the first quarter of the project SD, SFCG is 

undertaking the process of recruiting the project staff, planning and preparation for the 

curriculum processes. These stage involves the following:- 

 

 Staffing – In the first quarter of the project, SFCG will hire a Project Manager to manage the 

project. The Project Manager will be overall responsible for the project deliverables and 

output. Researchers and consultants will also be selected for various tasks associated with 

curriculum and policy development. Radio Drama Coordinator is also being recruited to 

oversee the radio drama.  

 

 Planning Meeting – In the first quarter, SFCG will hold a planning meeting with project staff 

and partner to get aligned on the project timeline, deliverables and other details. 

 

 Submission of Annual Plan, DM&E Plan and DRR Plan – SFCG will also prepare the 

Annual Plan, DM&E Plan and DRR Plan in consultation with USAID and submit in the first 

quarter of the project.  

 

 Selection of writers for television and radio dramas – In the first quarter ending March 

2014, SFCG will also select and recruit 3 writers for television drama Singha Durbar. SFCG 

will also work with partner Antenna Foundation Nepal (AFN) to select 3 writers for radio 

drama Sthaniya Sarkar. The writers are being selected on the basis of their application, written 

tests and interviews and prior experience. The selected writers will start writing the dramas in 

their respective groups from the second quarter of the project. AFN already has writers on its 

staff so some of the radio writers may be already existing AFN staff. 

 

 Writers’ workshop – SFCG will also organize a workshop for the writers of both the radio 

and television dramas, to build their capacity in understanding conflict and writing about it in 

the radio and television drama in a way that would inspire positive social change.  

 

 Context Analysis and research – Context analysis research is being done in the first quarter, 

including survey and interviews, and desk research, to inform the content of the radio and TV 

dramas.  

 

Quarter 2 – April – June 2014 

 

 Activity 1 – Participatory Curriculum Development 

Before writing either the radio or television dramas, SFCG will conduct a multi-step, 

participatory process in the second quarter of the project to develop the key messages and 

intended outcomes of the shows. The process would include curriculum workshops and 

summits described below. These meetings will also be used to develop policy 

recommendations on each of the key themes addressed. 

 

Curriculum Workshops – SFCG will conduct five, one-day consultation workshops in 

selected districts across Nepal in which up to 150 relevant stakeholders give input into the 



 

 

curriculum. Each meeting will bring government officials, politicians, civil society leaders 

and common citizens together to discuss about their common vision for leadership and key 

challenges and opportunities of the government. The outcome of these workshops will be 

used in the Curriculum Summits to be organized in Kathmandu.  

 

- Curriculum Summit for Radio Drama – In the second quarter, SFCG will organize 

a Curriculum Summit for radio drama Sthaniya Sarkar. The purpose of the Summit is 

to create the curriculum, or message map, for the radio drama. SFCG will convene a 

group of people including political, government and civil society leaders along with 

the writers and producers for an in-depth, dialogue summit. Together, they will 

identify the driving factors of the current political leadership style and carve out core 

messages which would cause specific changes in a listenership base. This would 

result in a simple document outlining the key attitudinal changes and core messages 

that the radio show would aim to achieve. 

 

- Curriculum Summit for Television Drama – A Curriculum Summit will also be 

organized for television drama Singha Durbar. A simple message map will be 

developed out of the Summit which would then be dealt with in the television drama, 

Singha Durbar.  

 

 Activity 2 – Radio Drama Sthaniya Sarkar 

o Story Clinic – In the second quarter, SFCG will work with partner AFN to conduct a 

Story Clinic for radio drama Sthaniya Sarkar. The 2-3 days process would involve 

working with the writers, producer and director to outline the overall story for the 

radio drama. The clinic will also write the episode outlines for the first 10 episodes of 

the drama.  

 

o Writing – After the Story Clinic, the writes will take the outlines to start writing the 

scripts for the drama. The process of writing the drama will continue throughout the 

first year of the project. SFCG radio drama experts will continuously and closely 

monitor the drama scripts, and provide feedback for required changes.  

 

o Production – In the second quarter, SFCG will also start the production of the radio 

drama. Working with partner AFN, SFCG will produce and prepare first 10 episodes 

of the drama before it goes on air on the third quarter of the project.  

 

 Activity 3 – Television Drama Series: Singha Durbar 

o Story Clinic – SFCG will organize a Story Clinic for television drama Singha Durbar 

in June 2014. In the 10-day Clinic lead by Executive Producer Deborah Jones, 

(Common Ground Productions). The writers and producers will create the story for the 

television drama and the outlines for all 13 episodes. Experts in drama writing and 

governance issues will also be included as resource people in the clinic. The episode 

plot summaries produced from the Clinic will be provided to USAID to approval. This 

will be a quick turnaround process and will require approval within 3 days.  

 

o Writing – After the Story Clinic, the writers of SD will start writing the scripts for 

the episodes of the television drama. SFCG media experts and producers will work 

closely with the writers in the process for continuous monitoring and feedback. The 

overall initiative will be overseen by SFCG's Senior Advisor, a technical expert in 

behavior change communications, to ensure that the messages are presented in the 

most effective way to ignite shifts in audience attitude and behaviors. The writing 



 

 

team will develop the scripts, characters, and storylines to convey the core messages 

based on the curriculum. 

 

 Activity 4 – Promotional Campaign - for radio drama Sthaniya Sarkar 

In the second quarter, SFCG will also start the promotional campaign for the radio drama. 

The campaign will be run by a professional marketing firm and SFCG partners. The 

marketing will be mission based, in that it will not only attract listeners to Sthaniya Sarkar, 

but will also promote the core messages of the shows. The promotional campaign in this 

quarter will likely include, but not be limited to – radio promos, social media campaign and 

mobilization of national and local media. The market research started in the first quarter will 

also help identify the most effective means and mediums for these publicity activities.   

 

 Activity 5 – Information Policy White Papers 

o Consultations: National Level Think Tank Forums – In the second quarter of the 

project, SFCG will organize Think Tank Events. Eight dialogue events (1/2 - 1 day 

each) will be held between policy makers, politicians, technical experts, and 

representatives of organizations working directly on the issues that are identified as key 

governance challenges that will be covered in the TV drama. Each Think Tank Forum 

will focus on a different issue that will be addressed in the TV drama, and that has real 

life policy relevance to Nepal. In addition to providing storyline ideas for the script 

writers, each session will result in the framing of the issue in a solution oriented way, 

which informs the key question that will be explored in the policy papers. 

 

 Monitoring and Evaluation - Baseline 

SFCG will conduct a baseline survey in the second quarter of the project. The baseline 

addresses the project indicators as presented in the results framework and elaborated in the PMP 

that has been submitted. It will provide a baseline against which evaluation data can be 

measured at the end of the project. The baseline will be carried out using questionnaire survey 

among sample target population in the target districts.  The baseline is carried out after the 

curriculum summit, so it can measure knowledge of the issues that will be covered in the 

dramas.  It will be complete before broadcast begins.  

 

Quarter 3 – July – September 2014 

 

 Activity 2 – Radio Drama Sthaniya Sarkar 

o Broadcast – SFCG will start broadcasting radio drama Sthaniya Sarkar from the third 

quarter of the project. It will be broadcast across the country on 45 selected FM stations 

that will be selected based on their popularity among the primary target audience, 

geographical reach and local credibility. The production cycle of the radio drama – 

including the writing, recording, production and broadcasting – will continue for 12 

months.   

  

 Activity 3 – Television Drama Series: Singha Durbar 

o Script Testing – SFCG will test the storylines and the script with the target audience 

to ensure that they resonate with the audience. Using SFCG's tried and tested 

methodologies of script testing, we will test the selected scripts with a sample of the 

target audience to check for the clarity of the messages, public understanding and 

appropriateness of the language and characters used. Based on the scrip testing, we will 

do necessary changes in the script. 

o Pre-production – Pre-production process of the television drama SD will also start in 

this quarter. Once the script are ready, the production team will conduct a process in 



 

 

which every aspect of the show is planned out. This will include casting, rehearsals, 

location scouting, planning shooting schedules, preparing necessary props for the 

shoot and many other tasks.  

 

 Activity 4 – Promotional Campaign 

o Promotional Campaign for radio drama - The publicity for the radio drama that 

starts in the second quarter of the project will continue in this quarter and throughout 

the period of broadcast.  

 

 Activity 5 –Policy White Papers 

o Research, writing and review – After the national level Think Tank Forums in the 

second quarter, SFCG policy expert in this quarter will utilize the information, the 

challenges, and the ideas that emerge from the forums, curriculum summit 

consultations and the baseline study to inform the policy research. S/he will team up 

with thematic experts to synthesize the information from the consultations and 

research phase into concise and relevant policy recommendations. Drafted papers will 

then be provided to experts for peer review and feedback which will then be 

incorporated into the final writing phase.  

   

Quarter 4 – October – December 2014 

 

 Activity 2 – Radio Drama Sthaniya Sarkar 

o Broadcast – The broadcast of radio drama Sthaniya Sarkar through 45 local FM 

stations will continue in the fourth quarter of the project. The production cycle of the 

radio drama – including the writing, recording, production and broadcasting – will 

continue.   

 

 Activity 3 – Television Drama Series: Singha Durbar 

o Pre-production – The pre-production for television drama SD that starts in the third 

quarter of the project will continue in this quarter. By the end of the process, all the 

preparation will be completed for the shooting of the TV series to start.  

 

o Production – The shooting for the TV series will also be conducted in this period of 

the project. A local production house – selected as part of the production assessment - 

will be responsible for the making of the series. The shooting will mostly be in 

Kathmandu.  

 

 Activity 4 – Promotional Campaign 

o For Radio and Television Drama - The publicity for the radio drama that starts in 

the second quarter of the project will continue in this quarter and throughout the 

period of broadcast. In addition, the promotional campaign for television drama 

Singha Durbar will start in this quarter of the project. The initial promotional 

activities for SD will include but not limited to social media and media coverage. 

Other avenues like television promotions and other publicity materials will be used in 

the later phase of the project when the drama will be broadcast.  

 

 Activity 5 – Information Policy White Papers 

o Research, writing and review – The research, writing and review process of the 

policy white papers that starts in the third quarter will continue in the last quarter of 

year one of the project. The publication and dissemination of the white papers will be 

done in year two of the project.  



 

 

5. TRAVEL PLANS 

Following are the international travel plans for the project in the year 2014. The dates are tentative and 

SFCG will inform USAID of the exact dates of travel at least 3 weeks prior to actual travel.  

SFCG will provide separate cover letter for AO with budget details for her approval in advance of their 

travel. 

 

S.N Name  Destination Dates of travel  Purpose  Project Result:   

1 Deborah Jones, 

Executive 

Producer  

(SFCG)  

Nepal 

(Washington-

Nepal return)  

Arrival - June 7th – 

June 21st.  

Conduct Story Clinic 

with Singha Durbar 

TV drama writers to 

develop storylines 

Well-crafted storylines 

for Singha Durbar TV 

show.  

2 Stevan Buxt,  

Assistant 

Producer  

Nepal (South 

Africa- Nepal 

return)  

Arrival - August 

2014  Departure -  

December 2014  

Work with Producer 

on all aspects of 

pre-production, and 

managing the 

shooting  

Well managed 

preproduction and 

production on time 

and on budget of 

Singha Durbar TV 

show.  

3 Deborah Jones, 

Executive 

Producer  

(SFCG)  

Nepal 

(Washington-

Nepal return)  

Arrival – November 

15, 2014  

Departure – 

November 30, 2014  

Oversee the post 

production of 

Singha Durbar  

High quality post-

production of Singha 

Durbar television 

series 

4 Rajendra 

Mulmi, 

Country 

Director 

(SFCG|Nepal)  

Nepal to 

Washington DC  

return  

Departure - 

November 11, 2014 

Arrival -  

November 18, 2014 

Strategy meetings 

with Common 

Ground 

Productions, 

regional director, 

and other HQ 

technical support to 

prepare for launch 

of TV and policy 

dialogues.  

USAID meetings 

Clear strategy for 

effective launch and 

follow up of Singha 

Durbar TV show.  

 

Capacity building for 

CD and SA on project 

leadership and 

management, and 

managing TV 

production.  

5 Serena Rix 

Tripathee , 

Senior Advisor 

(SFCG|Nepal)  

Nepal to 

Washington DC 

Return  

Departure - 

November 11, 2014 

Arrival -  

November 18 

Strategy meeting 

with Common 

Ground productions 

regional director, 

and other HQ 

technical support to 

prepare for launch 

of TV and policy 

dialogues.  

 

USAID meetings 

Clear strategy for 

effective launch and 

follow up of Singha 

Durbar TV show.  

 

Capacity building for 

CD and SA on project 

leadership and 

management and 

managing TV 

production.  

6 Michael Shipler  

Regional 

Director  Asia 

(SFCG)  

Washington Dc- 

Nepal  

Dates TBD  Project 

management and 

compliance 

oversight, technical 

input for design of 

outreach and policy 

streams.   

Hold CD and SA 

accountable to high 

standards of program 

quality and program 

and financial 

management.  

Well-designed 

outreach strategy.  



 

 

6. EXPENSES (ANNUAL BUDGET) 

1. Year 1 Budget: The annual budget for 2014 is attached as a separate spread sheet. 

 

2. Anticipated Project Income:  SFCG will seek to work with private marketing companies in this 

project. Section A.10, point #4 of the Cooperative Agreement encourages SFCG to collaborate with 

the private sector.  SFCG will work with the marketing companies and seek to do some or all of 

these – sell the advertisement spaces within Singha Durbar broadcast time on television, sell the 

DVDs of the television series, work with a private company to produce and distribute a full length 

feature film version of the television series. All of the proposed activities will ensure the 

participation and hence the increased ownership of private sector in the project goals and objectives. 

Selling the advertisement air-time could provide additional funds for the promotion and outreach 

of SD. Marketing DVDs will not only provide additional budget which can be used for promotion 

and outreach, it will also ensure that larger population will have easy access to the television series.  

 

SFCG requests for including the provision for anticipated project income in the agreement.  

As per the provision set forth in 22 CFR 226.24 (b)1, the project income will be added to funds 

committed by USAID and will be used to further eligible project objectives.  

 

In particular, if there is sufficient funds raised from the private sector, SFCG aims to use the 

anticipated additional income to produce a movie version of SD. The movie will ensure larger 

viewership and popularity of the show. SFCG will pre-inform and seek approval from USAID of 

any of such collaboration with private companies, and all income generated thus will be used for 

the benefit of the project.    

 

3. Payments: SFCG has a Letter of Credit (LOC) account with USAID. Our LOC number is 61A1P.  

 

Based on this, SFCG hereby requests USAID for a modification of the agreement to include this 

grant on the drawdown mechanism through PMS.   

7. PURCHASES INCLUDING THOSE SUBJECT TO APPROVAL 

SFCG does not anticipate any purchases that are subject to USAID's approval.  

 

  



 

 

8. EVENT CALENDAR OF THE RADIO AND TV EPISODES TO BE 

BROADCAST 

Note:  The topics to be covered in each episode will be finalized during the script writing process, 

when the story outlines are completed and presented to USAID for approval.  

July 2014 

 

On Air 

Sthaniya Sarkar radio 

serial drama (Weekly) 

August 2014 

 

On Air 

Sthaniya Sarkar radio 

serial drama (weekly) 

September 2014 

 

On Air 

Sthaniya Sarkar radio 

serial drama 

October 2014 

 

On Air 

Sthaniya Sarkar radio 

serial drama 

November 2014 

 

On Air 

Sthaniya Sarkar radio 

serial drama 

December 2014 

 

On Air 

Sthaniya Sarkar radio 

serial drama 

January 2015 

 

On Air 

Sthaniya Sarkar radio 

serial drama 

February 2015 

 

On Air 

Sthaniya Sarkar radio 

serial drama 

March 2015 

 

On Air 

Sthaniya Sarkar radio 

serial drama 

April 2015 

On Air 

Sthaniya Sarkar radio 

serial drama 

May 2015 

On Air 

Sthaniya Sarkar radio 

serial drama 

June 2015 

On Air 

Sthaniya Sarkar radio 

serial drama 

 

Singha Durbar 

television serial drama  

(weekly) 

 

Singha Durbar 

television serial drama 

 

Singha Durbar 

television serial drama 

  



 

 

9. ANTICIPATED SUB-AWARDS 

SFCG|Nepal will work with a number of sub-grantees including production partners, organizations and 

individuals: 

 

1. Production and Broadcast of Radio Drama Sthaniya Sarkar: 

SFCG will provide sub-award to Antenna Foundation Nepal (AFN) to produce and broadcast radio 

drama Sthaniya Sarkar. 

 

AFN has already been proposed as a partner for radio drama production and broadcast in the project 

proposal. 

 

SFCG has submitted a "Request for Sub-award Approval" and have already obtained USAID's 

approval of the sub-awardee. 

 

2. Production and Broadcast of Television Drama Singha Durbar:  

SFCG will provide a number of sub-awards to both organizations and individuals for the production 

and broadcast of television drama Singha Durbar. 

 

SFCG anticipates agreements with the following: 

 Director, SD – The director of SD will be overall responsible for the production of SD. 

S/he will work closely with script writers, AD, DOP and other production staff in the pre, 

during and post production of the series. S/he will also be engaged in the promotional and 

outreach activities of the series. The Director will be recruited through a combination of 

advertising and targeted recruitment to find the most suitable and qualified personnel.  

Assistant Director (AD) – SFCG will also appoint an AD to assist the director in the 

production of SD. SD will work with script writers, DOP and other production staff under 

guidance from the director.  

 Director of Photography – The Director of Photography will be a key member of the 

production team, responsible for cinematography of SD under the guidance of the director.  

Writers - SFCG will hire 3 writers to write the story lines and scripts of the television 

series SD. The writers will work closely with the producers and director to create the scripts 

for the 13 episodes. Of the three writers, SFCG has already selected Abinash Bikram Shah. 

Abinash was a key writer in Hamro Team, a 13 part television series that SFCG produced 

in 2010, and proved to be a very good writer.    

 SFCG will also identify and appoint other talents for the production of SD as and when 

required.  

 

SFCG anticipates giving out sub-award to the following organizations/ companies: 

 

 Television Production Company 

SFCG will appoint one production company to produce the television series SD. The 

company will work with the director and AD in the pre-production and production phase 

of the series.  

 

 Outreach partner organizations 
At the time of conducting outreach (final quarter of Year 1, and in Year 2) local 

organizations will be selected to conduct outreach in the districts.  

 



 

 

As per the requirements of the Cooperative Agreement, SFCG will request a prior written concurrence 

from USAID's AOR and final written consent from the AO for the budgeted sub awards.  

10. REQUEST FOR PRESUMPTIVE EXCEPTION 

SFCG|Nepal has already submitted a Branding and Marking Plan, which is already part of the 

Cooperative Agreement. 

 

SFCG would brand all the project activities and deliverables according to the Branding and Marking 

Plan, in line with USAID guidelines and compliance requirements. 

 

However, SFCG would request for presumptive exemption for one of the project activities – under 

Activity 5: Informing Policy: White paper, (a) Consultations: National Level Think Tank Event.  

 

The think tank events will bring together a group of participants who have a stake in the issue being 

discussed – policy makers, politicians, technical experts, and other stakeholders working directly on the 

issues that are identified in the Curriculum Summit as key governance challenges. These Forums are 

designed to bring together key stakeholders in an environment of open dialogue and exploration to come 

up with ideas as to how a functioning effective government would tackle specific governance 

challenges.  Each Think Tank Forum will focus on a different issue that will be addressed in Singha 

Durbar, and that has real life policy relevance to Nepal. The Think Tank Forums will enable the 

participants to engage creatively and imaginatively with these challenging topics in a collaborative 

space.  In addition to providing storyline ideas for the script writers, each session will result in the 

framing of the issue in a solution oriented way, which informs the key question that will be explored in 

the policy papers.    

 

We suspect that branding and marking these events might "compromise the intrinsic independence or 

neutrality of the program". It would be crucial to not brand these events to help create a neutral and 

comfortable atmosphere for the high level participants, so that they feel comfortable sharing their honest 

thoughts and ideas.  

 

Therefore, we would like to request for presumptive exemption, as provisioned by 22CFR 

226.91(h)(1)(i).  


